

PHASE 4: PROJECT PLANNING

4.1 Objective

The objective of the Project Planning Phase is to organize the implementation into manageable activities and establish the sequence in which the project will be completed.

4.2 Scope Finalization

The project objective and scope are reviewed and finalized before implementation.

The main scope remains focused on automating **standard laptop procurement requests**.

4.3 ServiceNow Environment Preparation

The required ServiceNow components are prepared before development begins.

The planning stage includes preparing:

- ServiceNow application environment.
- Required tables.
- Users.
- Roles.
- Test data.
- Other required configuration elements.

4.4 Flow Preparation

The planned flow implementation includes:

1. Flow Designer trigger.
2. Standard laptop condition.
3. Approval configuration.
4. Approved path.
5. Rejected path.
6. Notifications or related actions.

4.5 Testing Preparation

Testing is planned before implementation is completed.

Both positive and negative test scenarios are prepared.

Positive testing verifies that valid standard laptop requests follow the intended workflow.

Negative testing verifies that rejected or non-applicable requests do not incorrectly follow the successful workflow.

4.6 Documentation Preparation

The planning stage also includes preparation for:

- Screenshots.
- Flow configuration evidence.
- Testing results.
- Final project documentation.

4.7 Demonstration Planning

A demonstration sequence is prepared to ensure that the final project can be explained from request creation through final outcome.

The demonstration is planned to show:

Request → Trigger → Condition → Approval → Fulfilment/Notification → Final Result

4.8 Expected Output

The planned implementation follows a structured sequence:

Environment Preparation → Development → Testing → Documentation → Demonstration

The project planning phase therefore provides the organizational framework for the remaining project work.

4.9 Phase Result

At the end of Phase 4, the project had a clear implementation sequence and defined activities for development, testing, documentation, and demonstration.
